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required for reasons such as advance-
ment in the state-of-the-art, produc-
tion or engineering breakthroughs, or 
realignment of programs. 

(b) Generally, a stop-work order will 
be issued only if it is advisable to sus-
pend work pending a decision by the 
Government and a supplemental agree-
ment providing for the suspension is 
not feasible. Issuance of a stop-work 
order shall be approved at a level high-
er than the contracting officer. Stop- 
work orders shall not be used in place 
of a termination notice after a decision 
to terminate has been made. 

(c) Stop-work orders should include— 
(1) A description of the work to be 

suspended; 
(2) Instructions concerning the con-

tractor’s issuance of further orders for 
materials or services; 

(3) Guidance to the contractor on ac-
tion to be taken on any subcontracts; 
and 

(4) Other suggestions to the con-
tractor for minimizing costs. 

(d) Promptly after issuing the stop- 
work order, the contracting officer 
should discuss the stop-work order 
with the contractor and modify the 
order, if necessary, in light of the dis-
cussion. 

(e) As soon as feasible after a stop- 
work order is issued, but before its ex-
piration, the contracting officer shall 
take appropriate action to— 

(1) Terminate the contract; 
(2) Cancel the stop-work order (any 

cancellation of a stop-work order shall 
be subject to the same approvals as 
were required for its issuance); or 

(3) Extend the period of the stop- 
work order if it is necessary and if the 
contractor agrees (any extension of the 
stop-work order shall be by a supple-
mental agreement). 

42.1304 Government delay of work. 

(a) The clause at 52.242–17, Govern-
ment Delay of Work, provides for the 
administrative settlement of con-
tractor claims that arise from delays 
and interruptions in the contract work 
caused by the acts, or failures to act, of 
the contracting officer. This clause is 
not applicable if the contract otherwise 
specifically provides for an equitable 
adjustment because of the delay or 

interruption; e.g., when the Changes 
clause is applicable. 

(b) The clause does not authorize the 
contracting officer to order a suspen-
sion, delay, or interruption of the con-
tract work and it shall not be used as 
the basis or justification of such an 
order. 

(c) If the contracting officer has no-
tice of an unordered delay or interrup-
tion covered by the clause, the con-
tracting officer shall act to end the 
delay or take other appropriate action 
as soon as practicable. 

(d) The contracting officer shall re-
tain in the file a record of all negotia-
tions leading to any adjustment made 
under the clause, and related certified 
cost or pricing data, or data other than 
certified cost or pricing data. 

[48 FR 42159, Sept. 19, 1983. Redesignated and 
amended at 60 FR 48241, 48249, Sept. 18, 1995; 
75 FR 53149, Aug. 30, 2010] 

42.1305 Contract clauses. 
(a) The contracting officer shall in-

sert the clause at 52.242–14, Suspension 
of Work, in solicitations and contracts 
when a fixed-price construction or ar-
chitect-engineer contract is con-
templated. 

(b)(1) The contracting officer may, 
when contracting by negotiation, in-
sert the clause at 52.242–15, Stop-Work 
Order, in solicitations and contracts 
for supplies, services, or research and 
development. 

(2) If a cost-reimbursement contract 
is contemplated, the contracting offi-
cer shall use the clause with its Alter-
nate I. 

(c) The contracting officer shall in-
sert the clause at 52.242–17, Govern-
ment Delay of Work, in solicitations 
and contracts when a fixed-price con-
tract is contemplated for supplies 
other than commercial or modified- 
commercial items. The clause use is 
optional when a fixed-price contract is 
contemplated for services, or for sup-
plies that are commercial or modified- 
commercial items. 

[48 FR 42159, Sept. 19, 1983, as amended at 50 
FR 2270, Jan. 15, 1985; 50 FR 25680, June 20, 
1985. Redesignated and amended at 60 FR 
48241, 48249, Sept. 18, 1995; 72 FR 27385, May 
15, 2007] 

Subpart 42.14 [Reserved] 
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